

# 2017 Injector Accelerator Schedule

Draft

	Jan			Feb				Mar					
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13
Mo	2	9	16	23	30	6	13	20	27	6	13	20	27
Tu													
We									1				
Th				Technical stop									
Fr													
Sa													
Su													Cold checkout

Close PS, SPS  
Close PSB  
Start linac2

Start ion source  
and linac3

	Apr			May				June					
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26
Mo	3	10	Easter Mon 17	24	May Day 1	8	15	22	29	Whit 5	12	19	26
Tu		Recommissioning with beam											
We		ISOLDE, nTOF, EA, AD											
Th								Ascension					
Fr		NA setup											
Sa		G. Friday											
Su													

Beam available  
to LHC

Start EA, NA, AD  
physics

Start LEIR

ions to PS

ions to SPS

	July			Aug				Sep					
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	3	10	17	24	31	7	14	21	28	4	11	18	25
Tu													
We													
Th										Jeune G			
Fr													
Sa													
Su													

End NA proton physics

End of run (06:00)

	Oct			Nov				Dec					
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	2	9	16	23	30	6	13	20	27	4	11	18	Xmas 25
Tu													
We													
Th				North Area xeon physics (8 weeks (inc. 2 weeks set-up))									
Fr													
Sa													
Su													

Injector Complex MD Block

Technical stop for the Injector Chain

AD Setting-up & Studies

Ions to NA

HiRadMat: possible beam request