

2017 Injector Accelerator Schedule

Draft

	Jan			Feb				Mar					
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13
Mo	2	9	16	23	30	6	13	20	27	6	13	20	27
Tu													
We									1				
Th					Technical stop								
Fr													
Sa													
Su													Cold checkout

Close PS, SPS
Close PSB
Start linac2

Start ion source
and linac3

	Apr			May				June								
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26			
Mo	3	10	Easter Mon	17	24	May Day	1	8	15	22	29	Whit	5	12	19	26
Tu		Recommissioning with beam														
We																
Th										Ascension						
Fr																
Sa																
Su		G. Friday														

Start LHC
commissioning
Start EA, NA, AD
physics

Start LEIR

Ions to PS

Ions to SPS

	July			Aug				Sep					
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	3	10	17	24	31	7	14	21	28	4	11	18	25
Tu													
We													
Th													
Fr													
Sa													
Su													

End NA proton physics

	Oct			Nov				Dec						
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52	
Mo	2	9	16	23	30	6	13	20	27	4	11	18	Xmas	25
Tu														
We														
Th					North Area xeon physics (8 weeks (inc. 2 weeks set-up))									
Fr														
Sa														
Su														

End of run (06:00)

Injector Complex MD Block

Technical stop for the Injector Chain

AD Setting-up & Studies

Ions to NA

HiRadMat: possible beam request