



Thursday 3 June

Status of the machine re-start:

- QPS tests for 10 A/s done on all sectors but 78
 - Pre-cycle at 10 A/s done on all sectors but S78 and S45
 - Status of PC of RB.A45? 1 A fuse was blown (in the middle of the fast ramp down)... EPC and MP3 investigating
 - Ramp done on all sectors but S78

 - To be done: pre-cycle of all sectors with 2 A/s

 - All solenoids and magnets up, ATLAS toroid is being brought up
-



Thursday 3 - Friday 4 June

Night:

Injection checks:

2 x beams - pilot - 450 GeV

Pulsing MKI for IQC threshold updates

Dump at 450 GeV for LBDS re-qualification

Note: Transverse damper commissioning: postponed

1x1b of $1e10$ - 450 GeV - chromaticity measurements during ramp - squeeze - Dump for LBDS re-qualification

Ton note: BSRA calibration during ramp for beam 2
