

LHC Schedule 2018

Draft

	Jan				Feb				Mar				
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13
Mo	1	8	15	22	29	5	12	19	26	5	12	19	26
Tu													
We					Technical stop							Recommissioning with beam	
Th											Machine checkout		
Fr													G. Friday
Sa													
Su													

	Apr			May				June							
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26		
Mo	Easter Mon	2	9	16	23	30	7	14	Whit	21	28	4	11	18	25
Tu					1st May										
We		Scrubbing													
Th					Special physics run		Ascension								
Fr											MD 1				
Sa															
Su															

	July			Aug				Sep					
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	2	9	16	23	30	6	13	20	27	3	10	17	24
Tu											Special physics run		
We													
Th			MD 2					MD 3					
Fr													
Sa													
Su													

	Oct			Nov				Dec					
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	1	8	15	22	29	5	12	19	26	3	10	17	24
Tu													Xmas
We							Ions setup						
Th					MD 4				IONS				
Fr											Start LS2		
Sa													
Su													

- Technical Stop
- Machine development
- Recommissioning with beam
- Special physics runs (indicative - schedule to be established)
- Scrubbing (indicative - dates to be established)