

# 2018 Injector Accelerator Schedule

Draft!

	Jan				Feb			Mar			Apr		
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13
Mo	1	8	15	22	29	5	12	19	26	5	12	19	26
Tu													
We													
Th		Technical stop							1				
Fr									Recommission injectors				G. Friday
Sa													
Su													

	Apr				May				June						
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26		
Mo	Easter Mon	2	9	16	23	30	7	14	Whit	21	28	4	11	18	25
Tu					May Day										
We															
Th						Ascension									
Fr	Start ion source and linac3		Start LEIR		ions to PS	ions to SPS									
Sa															
Su															

	July			Aug				Sep					
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	2	9	16	23	30	6	13	20	27	3	10	17	24
Tu													
We													
Th										Jeune G			
Fr													
Sa													
Su													

	Oct			Nov				Dec					
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	1	8	15	22	29	5	12	19	26	3	10	17	24
Tu													Xmas
We								LHC Ion run					
Th													
Fr													
Sa													
Su													

- Injector Complex MD Block
- Technical stop for the Injector Chain
- AD Setting-up & Studies
- Ions to LHC
- Argon set-up
- HiRadMat: possible beam request
- Ions to North Area