

LHC Schedule 2017

Draft!

	Jan			Feb				Mar					
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13
Mo	2	9	16	23	30	6	13	20	27	6	13	20	27
Tu													
We													
Th													
Fr													
Sa													
Su													

	Apr			May				June					
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26
Mo	3	10	Easter Mon 17	24	1st May 1	8	15	22	29	Whit 5	12	19	26
Tu													
We			Machine checkout										
Th					Recommissioning with beam			Ascension					
Fr		G. Friday											
Sa													
Su													

	July			Aug				Sep					
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	3	10	17	24	31	7	14	21	28	4	11	18	26
Tu										MD 2			
We	1				TS1								
Th				MD 1						Jeune G			
Fr													
Sa													
Su													

	Oct			Nov				Dec					
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	2	9	16	23	30	6	13	20	27	4	11	18	Xmas 25
Tu												Technical stop	
We					TS2								
Th				MD 3									
Fr													
Sa													
Su													

- Technical Stop
- Machine development
- Recommissioning with beam
- Special physics runs (indicative - schedule to be established)
- Scrubbing (indicative - dates to be established)